

# Report on the Implementation of Cambodian Model Court Project (May 2007- February 2009)

Prepared by CMCTWG

TWG-LJR Meeting  
Sunway Hotel  
February 23 2009

# Objectives

- Background
- Processes
- Progress of Phase I
- Way Forward

# Background of Cambodian Model Courts

Legal and Judicial  
Reform Strategy  
June 20 2003

Plan of Action  
April 29 2005

Model Court Project  
S.O 5-AP 5.3.2

of the  
project  
tation of Model  
Feb 23 2009

# Background of Cambodian Model Courts

## Four Selected Model Courts

Phnom Penh Model Court

Banteach Mean Chey Model Court

Kompong Cham Model Court

Kandal Model Court

Management Team

Management Team

Management Team

Management Team

Cambodian Model Court High Level Working Group




Cambodian Model Court Technical Working Group

Donors:

Danida/Aus  
Aid through  
CCJAPIII

# Processes of Cambodian Model Courts

Duration of Implementation: 3 Years (2007-2010)



# Progress of Implementation of Phase I

Objective

Standards

Analysis- National Criteria -  
International Criteria for Civil and  
Criminal Case

From May 2007- April 2008

Questionnaires for Civil and  
Criminal Case


Questions answered by Model  
Courts

From May 2008- September 2008

Business Plan for Model Courts

From Oct 2008- Feb 2009

# Way Forward



*Thank You For Your Attention*